
City of Puyallup Scope of Work  
2003 – 2005 SMP Grant 

 
Project Title:  Shoreline Master Program Update – Phase II 
 
Project Description: 
 
The Recipient will complete Phase II of a multi-phase effort to update the City of 
Puyallup Shoreline Master Program (SMP). Phase I, CZM Grant No. G0400310, 
included preparation of a work plan and an integration strategy for development of the 
SMP and also draft shoreline goals. 
 
The recipient during Phase II shall develop a shoreline inventory and SMP consistent 
with requirements of the Shoreline Management Act (SMA) and applicable shoreline 
guidelines. The City will develop a shoreline inventory and analysis of shoreline 
ecological conditions and land use; review existing environment designations and make 
adjustments as necessary based on the updated shoreline inventory and community 
visions for the shoreline area and its natural resources; develop shoreline policies and 
regulations; coordinate with the Department regarding consistency of the draft SMP with 
the SMA and shoreline guidelines; and conduct a public involvement process throughout 
the life of the project that will lead to support and adoption of the SMP by both the 
recipient and the Department of Ecology. 
 
The SMP will be coordinated and integrated with the recipient’s planned 2004 review 
and amendment of the GMA comprehensive plan, critical areas and other development 
regulations. 
Development of city-wide environmental goals and policies, as well as shoreline related 
goals and policies will be coordinated to ensure a consistency between the 
comprehensive plan and the SMP. 
 
The SMP shall be prepared in conformance with the SMA and the Department’s 
applicable shoreline guidelines, including, specifically chapter 173-26 of the Washington 
Administrative Code. The recipient will use qualified consultant support as appropriate. 
 
Work Program:  The Recipient shall perform the following tasks. 
 

Task 1:  Project Coordination 
To assist the recipient and ensure project results are consistent 
with the state Shoreline Management Act, the federal Coastal 
Zone Management Act, and other applicable laws and regulations, 
the Recipient, as part of this agreement, shall coordinate with 
Ecology's Project Officer, Randy Davis (phone 360.407.0242) by 
means of telephone conversations and/or meetings at the 
beginning of each quarter. Recipients are encouraged to 
coordinate more often whenever the Department can provide 
technical assistance or respond to questions regarding the project 
or grant. The Recipient shall also coordinate throughout the SMP 
development process with the Department 



and other applicable state agencies and Indian tribes as provided 
in the shoreline guidelines. 
 

Task 1:  Deliverables: 
 

1. Consultant services contract(s), due upon execution. 
2. Semi-annual progress reports, three hard copies, due January 
20, 2005 and July 20, 2005. 
3. Project Completion Report, three hard copies, due January 15, 
2006. 
 

Task 2:  Shoreline Characterization 
 

2.1:  Shoreline Inventory 
 

The recipient shall conduct an inventory of shorelines within the 
City including shoreline and adjacent land use patterns together 
with transportation and utility facilities; critical areas in shoreline 
jurisdiction; degraded areas and sites with potential for ecological 
restoration; existing and potential shoreline public access sites; 
channel migration zones and floodplains; archaeological or 
historic resources; historical aerial photographs; and impervious 
surfaces. The shoreline inventory shall be prepared consistent 
with the shoreline guidelines, WAC 173-26-201. The recipient 
shall prepare a map portfolio of data layers displayed at the 
appropriate scale. The recipient shall prepare a report that 
documents the City’s baseline shoreline conditions. 
 

2.2:  Shoreline Assessment 
 

The Recipient shall prepare a report and map portfolio that 
analyzes the information and data collected above under Task 2.1 
as they relate to development of the SMP consistent with 
Department guidelines, specifically chapter 173-26 WAC. This 
analysis will include: 1) characterization of ecosystem wide 
processes; 2) characterization of shoreline functions; and 3) 
identification of opportunities for shoreline protection, restoration, 
and public access. This shoreline analysis and characterization 
shall be prepared consistent with the shoreline guidelines, WAC 
173-26-201. 
 

2.3: Shoreline Restoration Plan 
 

The Recipient shall utilize the above information under Tasks 2.1 
and 2.2 to develop a programmatic shoreline restoration plan. The 
plan will identify goals, priorities, projects, and administrative 
processes, mechanisms and tools the City may use to restore 
areas within the shoreline jurisdiction where shoreline functions 
have been degraded or impaired. The restoration plan shall be 



prepared consistent with the shoreline guidelines, WAC 173-26-
201(2)(f). 
 

Task 2:  Deliverables: 
 

1. Draft Shoreline Inventory and Map Portfolio, three copies in 
digital format, due November 30, 2004. (Task 2.1)  
2. Final Shoreline Inventory and Map Portfolio, three copies in 
digital format, due December 31, 2004. (Task 2.1)  
3. Draft Shoreline Assessment report, three copies in digital 
format, due December 31, 2004. (Task 2.2)  
4. Final Shoreline Assessment report, three copies in digital 
format, due January 31, 2005. (Task 2.2) 
5. Draft Restoration Plan, due January 31, 2005. (Task 2.3) 
6. Final Restoration Plan, due February 28, 2005. (Task 2.3) 
 

Task 3:  Draft Shoreline Master Program 
 

3.1:  Shoreline Master Program 
 

The recipient shall prepare a draft SMP. The SMP shall include, at 
a minimum, general goals, policies, environment designations and 
related development regulations for the City's shorelines. The 
shoreline development regulations shall include, at a minimum, 
specific policies and regulations for all shoreline uses and 
activities applicable to the City's shorelines. The draft SMP shall 
be consistent with the Department's guidelines, specifically 
chapters 173-18, 20, 22, 26, & 27 WAC. 
 

3.2:  Shoreline Element 
 

The recipient shall prepare a draft shoreline element of the GMA 
comprehensive plan. The shoreline element shall include 
appropriate goals and policies. Development of city-wide 
environmental goals and policies, as well as shoreline related 
goals and policies will be coordinated to ensure a consistency 
between the comprehensive plan and the SMP. 
 

3.3:  Cumulative Impacts Analysis 
 

The recipient shall prepare a cumulative impacts analysis as 
required by the shoreline guidelines. The analysis will identify how 
the City will achieve no net loss of ecological functions at build out 
and will include planning and engineering solutions to impacts 
identified. The cumulative impacts analysis shall be prepared 
consistent with the shoreline guidelines, WAC 173-26-
201(3)(d)(iii). 
 

Task 3:  Deliverables: 
 



1. Preliminary draft SMP, three hard copies and in digital format, 
due September 30, 2005. (Task 3.1) 

       2. Final draft SMP, three hard copies and in digital format, due 
   November 30, 2005. (Task 3.1) 

3. Draft Shoreline Element of Comprehensive Plan, three hard   
copies, due September 30, 2005. (Task 3.2) 
4. Cumulative Impacts Analysis, three hard copies, due November 
15, 2005. 
 

Task 4:  Public Involvement & Adoption Process 
 

The recipient, in cooperation with the Planning Commission, shall 
conduct a series of public meetings to solicit participation and 
oversee preparation of the draft SMP. The planning commission 
shall conduct a formal public hearing on the draft SMP prior to 
making recommendations to the City Council. The public hearing 
shall provide an opportunity for comment concerning the entire 
SMP, which includes goals, policies, environment designations 
and development regulations. The recipient shall provide staff 
support to the Planning Commission and City Council as 
appropriate. 
 

Task 4:  Deliverables: 
 

1. Minutes of the Planning Commission’s public meetings and 
hearings, three copies due quarterly. 

 
 


